


INDICATIVE DELIVERY TIMESCALE



YEAR

2019: Local Plan Adopted (TDC).

2020: Hospital Expansion Begins.

2023: Adopted AAP and Planning Application.

2024: Planning Permission. Planning Permission to Build Link Road and Junction.

2025: Reserved Matters. Phase 1 Link Road complete. Initial Highway Improvements on Local Road Network.

Reigate and Banstead
Local Plan Period: 2012 to 2027
Development Management Plan: 2018 to 2027
New Local Plan required post-2027

Tandridge
Local Plan Period: 2018 to 2033



REDHILL GARDEN VILLAGE: PROPOSED DELIVERY STRATEGY